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Chesapeake 8/7/1999 10/30/2001 CAS 3/28/2001 Waiver Approved to 10/02 Hand set solution Phase I Deployed
Chesterfield 2/8/2001 10/9/2001 CAS 2/8/2001 Waiver Approved to 10/02 Hand set solution Phase I Deployed
Hampton 6/30/1999 3/13/2001 CAS 3/21/2001 Waiver Approved to 10/02 Hand set solution Phase I Deployed
Hanover 2/7/2001 10/2/2001 CAS Waiver Approved to 10/02  Phase I Deployed
Henrico 6/15/2000 3/26/02 CAS 10/18/2001 Waiver Approved to 10/02 Hand set solution Phase I Deployed
Isle of Wright 11/30/2000 5/30/2002 CAS Waiver Approved to 10/02  Phase I Deployed
James City County 12/28/2000 12/5/2001 CAS 4/4/2001 Waiver Approved to 10/02 Hand set solution Phase I Deployed
Newport News 6/25/1999 3/29/2001 CAS 3/27/2001 Waiver Approved to 10/02 Hand set solution Phase I Deployed
Norfolk 6/28/1999 8/6/2001 CAS 4/1/2001 Waiver Approved to 10/02 Hand set solution Phase I Deployed
Portsmouth 6/16/1999 3/26/2001 CAS 3/20/2001 Waiver Approved to 10/02 Hand set solution Phase I Deployed
Prince William 4/14/1999 3/18/02 CAS 7/21/2001 Waiver Approved to 10/02 Hand set solution Phase I Deployed
Suffolk 6/21/1999 3/14/2001 CAS 3/26/2001 Waiver Approved to 10/02 Hand set solution Phase I Deployed
Virginia Beach 6/14/1999 11/4/2001 CAS 3/13/2001 Waiver Approved to 10/02 Hand set solution Phase I Deployed
York county 6/14/1999 8/7/2000 CAS 3/14/2001 Waiver Approved to 10/02 Hand set solution Phase I Deployed

City of Alexandria 4/14/2001 7/12/2001 Waiver Approved to 10/02 Hand set solution By-passing Phase I and going Phase II
City of Hopewell 7/26/2001 Aug-02 CAS Waiver Approved to 10/02 Hand set solution Trunks ordered
City of Petersburg 10/10/2001 Sep-02 CAS Waiver Approved to 10/02 Hand set solution Trunks ordered
City of Williamsburg 2/6/2001 Aug-02 CAS Waiver Approved to 10/02 Hand set solution Trunks ordered
Arlington 4/14/2001 7/12/2001 Waiver Approved to 10/02 Hand set solution By-passing Phase I and going Phase II
Dinwiddie 10/16/2001 TBD CAS Waiver Approved to 10/02 Hand set solution On hold - PSAP CPE
Emporia 9/17/2001 TBD CAS Waiver Approved to 10/02 Hand set solution Routing plan being developed
Fairfax 4/14/2001 7/12/2001 Waiver Approved to 10/02 Hand set solution By-passing Phase I and going Phase II
Fauquirer County 9/1/2000 Aug-02 CAS Waiver Approved to 10/02 Hand set solution Routing plan changed - being approved
Gloucester 10/30/2001 TBD CAS Waiver Approved to 10/02 Hand set solution On hold - PSAP CPE
Loudoun 4/14/2001 TBD CAS 7/12/2001 Waiver Approved to 10/02 Hand set solution On hold for CAS solution
New Kent 9/17/2001 Sep-02 CAS Waiver Approved to 10/02 Hand set solution Routig pland being developed
Powhatan 7/13/1999 Aug-02 CAS Waiver Approved to 10/02 Hand set solution in progress should test is June
Prince George 12/10/2001 TBD CAS Waiver Approved to 10/02 Hand set solution On hold - PSAP
Richmond 6/29/1999 TBD CAS 9/6/2001 Waiver Approved to 10/02 Hand set solution Routing plan changed - being approved
South Hampton 8/30/2001 N/A CAS Waiver Approved to 10/02 Hand set solution No cell sites
Spotsylvania 9/1/2000 Aug-02 CAS Waiver Approved to 10/02 Hand set solution Routing plan beig approved
Stafford County 7/26/2001 Aug-02 CAS Waiver Approved to 10/02 Hand set solution On hold - PSAP
Surry County 11/16/2001 N/A CAS Waiver Approved to 10/02 Hand set solution No Cell Sites
Warren County 11/19/2001 N/A CAS Waiver Approved to 10/02 Hand set solution No cell sites
City of Colonial Heights 2/28/2002 TBD CAS Waiver Approved to 10/02 Hand set solution in progress
Goochland 3/12/2002 Sep-02 CAS Waiver Approved to 10/02   Hand set solution in progress
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Greenville 3/12/2002 Sep-02 CAS Waiver Approved to 10/02 Hand set solution in progress
Sussex County 11/29/2001 Jul-02 CAS Waiver Approved to 10/02 Hand set solution in progress
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